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Recent Production
• We built 101 modules since the last gantry meeting (June 7, 2004):

• 89 were ST qualification modules (77 TOB, 6 R5N, 6 R5S)
• 12 were TEC R6 (6 with ST sensors and 6 with HPK sensors)

• All modules were within module mechanical specifications (grade A), but 
there were a couple other problems encountered:

• 1 TEC R5S module had 64 APV/PA bonds damaged from a rotated vacuum cup.  
One of the 2 vacuum cups that picks up the hybrid is located on the PA.  We have 
since glued the vacuum cups in position so they can not accidentally get rotated.

• 1 TOB module had a bad HV connection to the second sensor.  We were able to 
connect it using silver epoxy on an exposed copper pad which is not under the 
CF frame.  This is the 1st time we have seen this problem.  We have increased the 
amount of silver epoxy that we use to make sure this is always a reliable 
connection.

• 10 SS6 TOB modules were built with hybrids from batches other than the 2 
approved TOB batches.  This was due to a miscommunication about stored 
hybrids in the clean room.   All un-approved batches have been removed from 
the clean room.  It is highly recommended that all un-approved parts (sensors, 
hybrids, etc.) be marked “faulty” in the DB to help avoid this kind of problem in 
the future.
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Assembly Plate Status
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plates used in module 
production so far

# Commissioned 
(ready to be used)

# Fabricated 
(parts made)Assy Plate Type

TEC R7 assembly plates (2) are being worked on.
•Expect to build 1st R7 modules by the end of August.

TEC R7 assembly plates (2) are being worked on.
•Expect to build 1st R7 modules by the end of August.
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Misc. Items

• Installed Valeria’s grading changes in the gantry DB files 
and in our OGP file conversion program.

• Spare sensor and hybrid tools being produced for UCSB, FNAL 
and Brussels.

• Upgrading OGP computer OS and OGP software at end of this 
month.

• In the process of setting up back-up gantry computer with 
spare U600 controller and expansion cards already installed in 
it.

• Gantry technicians are updating and finalizing our module 
assembly procedures for TOB and TEC modules.


